August 22, 2022

U. S. Environmental Protection Agency, Region 1
5 Post Office Square, Suite 100
Mail code OES04-04
Boston, Massachusetts 02109-3912
Attn: Beth Kudarauskas

Subject:

Massachusetts D.E.P., CERO
8 New Bond Street
Worcester, MA 01606
Attn: David Boyer

Semi-Annual Progress Report
February 2022 – July 2022 Reporting Period
Consent Decree, IX. REPORTING, Paragraph 70

Dear Mr. Handler and Mr. Boyer,
In accordance with Section VII, paragraph 70 of the Remedial Measures of the
Consent Decree (Decree) signed by Fitchburg’s Mayor on June 1, 2012, this
submission provides EPA and the MassDEP with a report on the City’s compliance
with Section VII during the preceding six months (February 2022 – July 2022
Reporting Period) as described by Paragraph 70.
The report organization structure is formatted to separately address each relevant
section, as it appears in the Decree, and includes all pertinent attachments.
As requested in the February 2013 thru July 2013 Reporting Period, the City is not
including a GIS map of water resources and topographic features, as the data
contained therein has not changed from the original GIS mapping submission and
will not likely change in the foreseeable future. In the event there are significant
changes in either water resources or topography, the City shall provide GIS
mapping submission reflecting those changes in that reporting period’s submission
with narrative explanation of said changes.
GIS maps updates and figures, will be provided (electronically and hard copies)
under separate cover, and will be provided via email and as printed full-size copy,
via U.S. mail.

Semi-Annual Progress Report
August 2021 through January 2022 Reporting Period
A.

SEWER SYSTEM

Staffing
There were two major staffing changes during the reporting period. Both the Deputy Commissioner
of Wastewater, and the Sewer System Manager departed the City. The Plant Superintendent has
been appointed as the Deputy Commissioner, and the former GIS Engineer has been appointed as
the Sewer System Manager.
“Problem Area” Checks
The City has been more proactive in checking “problem areas” throughout the collections system
that have a history of sewer system overflows. These areas have been checked on an approximate
bi-weekly basis. The “Problem Area” list is continually updated based on both recent SSO events,
and on improvements to a known “Problem Area” that would minimize future SSO occurrences.
Geographical Information Systems (GIS) Maps
Four maps were updated for this semi-annual report.
1.)

“Base Map (Map 1 of 4): The City’s parcel and roadway data is shown on this map along
with municipal boundaries. The map has been updated with the latest parcel data from
the City’s Assessor and Engineering Offices.

2.)

“Combined and Separate Sewers” (Map 2 of 4): The City’s sewer system is shown
including combined and separated sewers along with pipe sizes and materials. Regulator
manholes, combination manholes, and standard sewer manholes are also shown. Lastly,
the City is close to completion of sewer rim elevations with its GPS unit. The few
remaining manholes are newly constructed or cannot be located due to signal obstructions.
The City raised 3 buried manholes to grade during the reporting period, and repaired 25
manhole covers. These locations are shown.

3.)

“Storm Drainage” (Map 3 of 4): This map depicts record drawing storm drain data
including the City’s current GPS shots of catch basins and drain manholes. We will
continue to locate drain structures but the Wastewater Division’s main concentration will
be to locate all sewer related infrastructure. As part of the City’s MS4 Program, a more
aggressive GPS survey program for storm system assets location is ongoing, and is headed
by the Fitchburg DPW - Engineering Division, with assistance from the Wastewater
Division.
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4.)

”Extraneous Flow Investigation, Remediation, and Capital Projects” (Map 4 of 4): This map
includes sewer projects that have been accomplished within the reporting period and projects that
are planned following the reporting period. During the reporting period the City replaced, raised,
and reset numerous manhole frames and covers. Manhole castings found in fair condition with
fewer than 3 vent holes in the cover, or within a combined sewer area, or in an off-road easement,
then the City did not replace the casting with a new vent-less casting. The City also: (1.) separated
two additional combination manholes, (2) completed seven sewer repairs throughout the system,
(3.) Separated CSO 048 and (4.) continued the ongoing construction of the “CSO 007, 011, 039, 048
Separation/Rehabilitation Project”. An engineering services contract for the pre-design
investigations, and engineering design services of the next combined sewer separation project,
termed the “Downtown Separation Project” for CSO Regulators 010, 032, 045 and 083 was also
executed. The locations of these improvements are noted on the map.
Also, contained on this “Extraneous Flow Investigation, Remediation, and Capital
Improvement Projects” map (Map 4 of 4) is the City’s current status of its sewer cleaning
and CCTV program. Pipes are color coded based on their condition rating.
The City is working diligently to separate its combined sewers. In early 2013 the City
reported 71,097 feet of combined sewer pipe in its system. As of the close of this
reporting period, the City has a total remaining combined sewer length of approximately
38,923 feet, or approximately 7.37 miles.

Capacity, Management, Operation & Maintenance (CMOM) Related Activities, and GIS Maps
The collection operators continue to make progress with CCTV inspections and condition coding all
143.7 miles (approximate length) of sewer pipe within the City. By the close of the reporting period,
the City had condition coded approximately 93.4% of its sewer system. The majority of pipes
remaining to be coded are either located within difficult to access easements, egg-shaped pipes, 6inch diameter pipes, or odd-shaped brick conduits. Some of the sewers are likely never to be
inspected until they are replaced, as there are no access points. Some of the uninspected sewers are
small diameter force mains where a CCTV camera is too large to fit in the pipe. The City has had
great progress however using outside contractors to CCTV portions of its remaining sewers through
SSES or combined sewer separation work. Many of the remaining sections will be televised within
the next 2-years as part of the Downtown Separation Project (CSOs 010, 032, 045, and 083). Since
many of the remaining sewers to be televised are beyond in-house capabilities, the City has begun a
second round of CCTV of the entire system, with 9.4% having been CCTV’d under the second
round.
As the majority of remaining sewers to be inspected are outside the City’s capabilities to inspect, the
City has actively been outsourcing this work. The City has begun the inspection of sewers in the
“Downtown Separation Project” (CSO 010, 032, 045, and 083 Separation/Rehabilitation Project).
Approximately 18,450 LF of sewers and 2,850 LF of culverts and drains were inspected through
CCTV. In addition, around 1,400 LF of sewers and 3,850 LF of culverts and drains were inspected
using multi-sensor inspections. The multi-sensor inspection system includes CCTV, Sonar, and
Radar, in order to assess pipe ovality, pipe wall loss, and sediment depth. The sewer identified for
inspection consist of sewers the City was previously unable to inspect or are sewers with structural
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defects that required an additional inspection. This television work was concluded in April 2022 and
is currently under review by the City’s engineering consultant.
The following table (Table No. 1, on Page 5) summarizes manhole inspections to date:
TABLE No. 1
CITY & CONSULTANTS SEWER MANHOLE INSPECTION TOTALS
Inspected
by
City of Fitchburg
Overlap (manholes
inspected by both
City and
Consultant)
Consultant
Inspection Totals

Total
Inspected
714
46

Total
Manholes
3619
3619

Percent of
Inspections Completed
19.93%
1.27%

1,277

3,575

35.78%

2,037

3619

56.78%

Table No. 1 above includes both City-inspected manholes, as well as past inspections performed by
the City’s consultant engineers that were conducted in conjunction with past and current projects,
including CSS 4D, the CSO-039, 048, 011, 007 Project, SSES Phases I, II, and IV, and the Beech and
Hazel Streets Sewer Separation Project. Between both the City’s Engineer, and the City’s in-house
forces, 56.98% of manholes have been inspected. Hundreds of manholes will be inspected in the
coming year as part of the upcoming Downtown Separation Project.
Global Positioning Satellite (GPS) System Update
The City is continuing to locate all of its sewer manholes, drain manholes and catch basins with its
GPS unit. To date the City has located the following assets:


3,609 publicly-owned sewer manholes out of 3,619 (99.6% completed), which leaves 10
manholes to be located.



2,520 drain manholes (out of an unknown total).



4,048 catch basins (out of an unknown total).



369 sewer laterals



24 sewer clean-outs



1,459 other asset types. Other asset types typically include other types of utility manholes,
services, or locations of dig-safe mark-outs.
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Asset Management
During the past reporting period, the Wastewater Division executed a contract with Utility Cloud, a
CMMS web-based software. Wastewater Collections is nearing the completion of training and has
used the software to log, track and report on all sewer service calls this past reporting period. In the
next reporting period the City will get the system up and running to track CSO inspections, manhole
inspections, pump station inspections, and service calls, among other day-to-day activities.
Intermittent Stream Connections to Sewer
No intermittent streams were removed from the sanitary system during the reporting period.
Meter Maintenance
The City has been maintaining its 10 flow meters located at regulator manholes throughout the
reporting period. ADS long-range ultrasonic depth sensors are also maintained at CSOs-10, 41, 45,
76, and 83 to provide additional monitoring redundancy and accuracy at the regulators.
The table below (Table No. 2) includes the reporting period’s summary of CSO overflows. In
accordance with Paragraph 70, Subparagraph d. of the Consent Decree, Table No. 2 includes notes
on whether or not the meter was malfunctioning for a time during the reporting period. During the
reporting period, the City generally had good meter coverage. .
TABLE No. 2
OVERFLOW DATA FOR REPORTING PERIOD FEBRUARY 31, 2022 TO JULY 31, 2022
Location

CSO-004

Cleghorn St. at Oak
Hill Rd.

1

--

Weir wall raised 6-inches on
5/12/21
Volume for event on February 18,
20221 was unknown

CSO-007

Cushing St. at
Riverfront Park

0

0

Regulator closed on May 3, 2021

4,593

Will be closed as part of
Downtown Separation Project in
2025. Raised weir wall from 20” to
30” above sensor on 5/12/21.

CSO-010
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CSO-032

#543 Main St. at Post
Office

22

115,226

Will be closed as part of
Downtown Separation Project in
2025. Weir wall raised on May 12,
2021

CSO-039

Water St. at Walnut St.

-

-

Regulator closed on August 24,
2021.

CSO-041

Benson Rd. near
Falulah St.

1,269

Upsizing of pipe downstream and
upstream I/I work necessary for
closure. 5 catch basins upstream
connected to sanitary sewer

1

CSO-045

Main St. at
Oliver/Putnam St.

22

11,592,36
2

Down-looking sensor used to
estimate overflows. Modified
calculations by using Francis
Formula weir equation for
increased overflow estimation.
Will be closed as part of
Downtown Separation Project in
2025.

CSO-048

#85 Water St.

-

-

Regulator 48 was closed on May
24, 2022.

CSO-064

Water St. Easement
near former
“Halloween World”

14

2,702,665

CSO-076

Birch St. at Heywood
St.

9

79,801

CSO-83

Main St. at Prichard St.

3

Unknown

Totals

75

14,495,916

Regulator on main interceptor
sewer. Inflow removal upstream
and sewer upsizing likely
necessary
for pipe
closure.
Downstream
undersized. No
known combined sewers
upstream.
Will be closed as part of
Downtown Separation Project in
2025. Meter did not record any
Overflow Event, however visual
aid was activated. Possible cause
could have been vermin.

The City has been servicing the meters on a roughly 3-month frequency to help maintain high data
quality. During the reporting period, the meter manufacturer (ADS Environmental Services, or
‘ADS’) conducted multiple visits to all of the City’s flow meters to ensure they were functioning as
designed.
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The City has been maintaining its ECHO down-looking sensors to keep abreast of potential
problems in the collection system. In addition, the ECHO meters are also deployed at the City’s four
(4) major siphons, to determine if the siphon cleaning started during this reporting period will have
a noticeable effect on sewer surcharging in the siphon head chambers. The ECHO deployment
locations are shown on Map 4 of 4 (“Extraneous Flow Investigation, Remediation, and Capital
Projects”). On Map 4 of 4, the ECHOs are designated by an “LS” symbol (for “level sensor”), and are
described in the legend as “wireless ultrasonic level sensors”.
During the previous reporting periods, The City’s wastewater engineering consultant assisted the
City with implementing their public notification system for CSO events in accordance with
MassDEP regulation 314 CMR 16.00, and submitted the draft CSO Public Notification Plan. During
the next reporting period, the City plans to continue adjusting the public notification system as
needed, and will submit the final CSO Public Notification Plan to MassDEP.
CSO Weir Wall Adjustments
No weir wall adjustments were made.
Post-Construction Monitoring Plan & Post-Construction Monitoring Report
In late May 2016, the City was approved to proceed with the Post-Construction Monitoring Plan
(PCMP) field sampling program. The City requested and received an extension from MassDEP and
EPA to extend the performance of PCMP sampling, as working hours, lab hours, and timeliness of
events limits the time available to sample a wet weather event to only 4 or 5 hours a day. The City
finished the final wet weather sampling within calendar 2017, and the Post-Construction Monitoring
Report (PCMR) was submitted for review and approval at the end of February 2018. To date, we
have not received a response from either the MassDEP or EPA most recently updated and submitted
to the MassDEP and the EPA in March 2017.
Hydraulic Model & Hydraulic Capacity Assessment
As required under Paragraphs 41 through 46 of the Consent Decree, the City is required to develop a
hydraulic model for all pipes in the City 12-inches and larger, and for all CSOs. During the previous
reporting period, the City received conditional approval of its Hydraulic Model. The model was
approved based on the understanding that additional model runs and analyses would be conducted
under the Capacity Assessment Report which was submitted (under separate cover) at the end of
August 2018. To date, we have not received a response from either the MassDEP or EPA on the
Capacity Assessment Report.
The City, in discussions with its Consultant, have determined that the most appropriate time for a
full hydraulic model update of the system will be after the Downtown Separation Project in the 2025
time frame. Updating the model before this time seems ill advised, due to the drastic changes that
will occur to the collection system after this project.
Sewer System Evaluation Survey
As required under Paragraphs 26 and 27 of the Consent Decree, the City was required to submit a
SSES Scope of Work (SOW) for approval, to conduct an SSES in accordance with the approved SSES
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SOW, and to submit a SSES report for approval by EPA and MassDEP. The City submitted the draft
SSES SOW before the December 31, 2015, deadline. The final SSES SOW was submitted to the
MassDEP and EPA on August 12, 2016, and there was subsequent electronic correspondence
between the City, Wright-Pierce and MassDEP later in the month of August 2016. However, to date,
the City has received neither a formal approval, nor a conditional approval of the SSES Scope of
Work. The City has proceeded forward with the phased SSES investigative work entailed in the
SSES Scope of Work. The SSES Phase 1 report was submitted at the end of 2016. Comments from the
MassDEP have been received and will be responded to concurrently with any comments that EPA
may have. Investigative work for Phase 2 of the SSES has been completed, with the report likely to
be submitted to the MassDEP and EPA in the next reporting period.
As a strategic deviation, largely due to the criticality of the trunk line sewer asset, the City has
prioritized the investigative work associated with the trunk sewer line (“Phase 4” in the Scope of
Work), ahead of the “Phase 3” SSES work (meter basins M06, M14, and M18). As part of the project,
approximately 30,150 LF of interceptor sewers ranging from 18 to 48-inches in diameter were
inspected using a combination of CCTV, laser, sonar, and hydrogen sulfide monitoring.
Additionally, 138 manholes were inspected along the interceptor, including manholes along the
interceptor not inspected during Phase I of the SSES. The project also included 69 successful
building inspections and approximately 18,500 LF of smoke testing.
In the past reporting period, the City’s engineering consultant completed all supplemental
inspections and provided the updated SSES Phase IV report to the City for review. During the next
reporting period, the City expects to submit the report to MassDEP and EPA.

Combination Manholes Program
There were two (0) qualifying rain events during the reporting period that met the criteria (2 or more
inches of rainfall, within a 24-hour period) necessary to perform combination manhole (CMH)
inspections. Rainfall data is recorded at the City’s primary rain gage at the Department of Public
Works Building (at #301 Broad Street, Fitchburg). An additional rain gauge is also maintained at the
east end of the City, at the Summer Street Fire Station. The City often inspects all the combination
manholes after a large rain less than 2-inches, as seen in the attached table.
During the reporting period, there were a total of 38 flow transferences to either the drain side or
sewer side of the CMHs during the three events that the manholes were inspected. These overflows
are taking place in a total of 131 remaining combination manholes. The City reported 262 total
combination manholes existing in the system in 2008.
The NPDES permit states that the City has two years to separate CMHs if they show evidence of
transference. In the past, the City has prioritized CMHs that transfer sanitary water to the storm
drain over CMHs that transfer storm drain water to the sanitary sewer. As a result, in the past the
City has first prioritized those manholes that show evidence of transference to the drain side of a
manhole. In the past 5 plus years however, the City has received multiple prices for separating
combination manholes. It has been determined that pricing is very unfavorable when mobilizing
and demobilizing multiple times throughout the City to separate manholes. In addition, separating
one manhole on a street does not solve transference issues if other combination manholes remain on
the same street. Due to the aforementioned reasons, the City has been prioritizing separation of
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manholes based on a number of factors including road paving locations, frequency of flow
transference, and locations within a combined sewer separation project area. The City has been
concentrating separation in specific areas to receive better pricing, but also to drastically reduce the
chance for transference from a specific area or street.
Due to an on-call contract expiration, there were no combination manholes separated during this
past reporting period. The City has currently budgeted over $360,000 for each of the next two fiscal
years for combination manhole separation.
In Spring 2019, the City executed an agreement with Weston & Sampson to develop contract
documents for bidding with design plans for the separation of 150 combination manholes that have
shown signs of transference. The City is currently evaluating the feasibility of placing a project out to
bid to separate a significant portion of the combination manholes included in the Combination
Manhole Separation Program.
In December 2020, The City submitted their Wastewater Management Plan Phase II Report. As
identified in the report, the City plans to integrate the combination manhole separation program
with the remaining combined sewer separation program to achieve an accelerated, cost-effective
separation of combination manholes upstream of combined sewers. The remaining combination
manholes that are not upstream of combined sewers that have shown signs of transference will be
separated as funding is available and in advance of the completion of the remaining combined sewer
separation projects.
As part of the CSO 007, 011, 039, 048 Separation/Rehabilitation Project, the City has separated 16
combination manholes to date. As part of the City’s next sewer separation project in the downtown
area (CSO 010, 032, 045, 083 Separation/Rehabilitation Project), the City plans to separate 9
combination manholes.
The City also has plans to separate additional combination manholes using DPW crews, many of the
combination manholes are shallow in depth, and relatively simple for separation. In the coming
reporting period the City expects to make additional progress in separating manholes. During the
reporting period, the City was much occupied raising failing sewer manhole covers, which
minimized additional in-house progress on separating combination manholes.
During construction of the in-progress ‘CSO-007, 011, 039, 048 Project Sewer Separation/
Rehabilitation Project’, 16 combination manholes have been separated to date.
During the coming reporting period, the City also will complete a hydraulic model analysis on 6
combination manholes on Lunenburg Street that have a history of major transference. The purpose
of the analysis is to determine whether redirecting storm water down an adjacent street will free
enough capacity in the existing drain on Lunenburg Street to prevent manhole surcharging. The
study is being completed at the request of MassDOT, as the combination manholes are located
within a state road (Route 2A).
.
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Status of Regulators and Outfalls
During the last reporting period, The City continued construction of
the ‘CSO 007, 011, 039, 048 Separation/Rehabilitation Project’. This
project involves the closure of CSO Regulators 007, 039, and 048. In
addition, combined sewers upstream of the previously closed CSO
011 will be separated on Clarendon Street. In total, approximately
4,800 linear of combined sewers will be separated through the
installation of 4,850 linear feet of PVC sewers and 2,700 linear feet of
HDPE drains. 2,100 linear feet of existing sewers will be replaced, and
20,000 linear feet of sewers will be rehabilitated to repair structural
defects and reduce infiltration/inflow in the project area. In addition,
the project (as bid) will permanently separate 17 combination
manholes. Construction commenced in November 2020 and is
currently expected to conclude during the next reporting period.
Necessary change orders have also resulted in the additional
separation of 2,100 LF of combined sewers. As part of the project, CSO
Regulator 007 was permanently closed on May 3, 2021, and CSO
Regulator 039 was closed on August 26, 2021. During the last
reporting period, CSO 048 was successfully closed on May 24th, 2022.
This project is funded through the State Revolving Fund (SRF).
The City was included on MassDEP’s 2021 SRF Intended Use Plan for the investigation phase of the
CSO 010, 032, 045, 083 Separation/Rehabilitation Project. This project will include the separation of
approximately 27,600 LF of combined sewers and the rehabilitation of 37,600 LF of sanitary sewers in
the downtown area of the City. The project will result in the closure of CSO regulators 010, 032, 045,
and 083. During this reporting period, the City commenced the investigation and design phases of the
project, and completed the following tasks:
 793 attempted manhole/catch basin inspections
 Around 40,000 LF of surveyed roadway
 Around 63,400 LF of smoke testing
 Review of over 60,000 LF of CCTV videos
 325 soil borings/probes
In addition, the City concluded CCTV and multi-sensor inspection in the project area in April 2022.
As part of the work, approximately 18,450 LF of sewers and 2,850 LF of culverts and drains were
inspected through CCTV. In addition, around 1,400 LF of sewers and 3,850 LF of culverts and drains
were inspected using multi-sensor inspections. Additional field work for both the investigation and
design phases was completed including a total of 43 dye tests of defects and suspect sources, the
remaining survey, and building inspections.
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The City submitted a SRF Project Evaluation Form during the last reporting period for the construction
phase of the project, and was included on the 2022 Intended Use Plan. Due to the size of the project,
the City has elected to conduct the project in two construction phases. During the first phase, the City
will close CSO 010 through the separation of 5,800 LF of combined sewers and rehabilitation of 7,240
LF of sanitary sewers. During the second phase, the City will close CSO 032, 045, and 083 through the
separation of 21,800 LF of combined sewers and the rehabilitation of 30,400 LF of sanitary sewers. The
construction for the first phase of the project is estimated to commence in Spring 2023. In August 2022,
the City submitted a SRF Project Evaluation Form for the second phase of the project.
Sewer Connection Summary
Table No. 4 below is a report of all new sewer connections to the sewer system in Calendar Year 2021,
which includes the type of connection and the estimated average daily flow for each connection. A
list of any I/I work conducted to offset the new flows is also listed, or if an I/I fee was assessed instead,
if the additional flow was greater than 15,000 GPD.
Table No. 4
New Sewer Connections – 2021 Calendar Year
Estimated Flow

Date Issued

House #

Street

Occupancy Type

Work Description

3/24/2021

808

South St.

Residential

New sewer connection

330

5/10/2021

579

South St.

Residential/Condo
s

New sewer connection

3850

5/10/2021

535

Wanoosnoc Rd.

Residential

New sewer connection

220

5/12/2021

77

Richardson Rd.

Residential

New sewer connection

330

7/20/2021

43

Skyview Dr.

Residential

New sewer connection

330

7/22/2021

1052

Franklin Rd

Residential

New sewer connection

330

8/20/2021

414

Ashburnham St.

Residential

New sewer connection

330

10/12/2021

535

Shea St.

Residential

New sewer connection

440

12/14/2021

366

Westminster Hill Rd.

Residential

New sewer connection

330

12/15/2021

473

Fairmount St.

Residential

New sewer connection

440

Total Estimated Added Average Daily Flow (ADF):

B.

(GPD)

12,430

POTW TREATMENT PLANT
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Chemically Enhanced Primary Treatment (CEPT) Upgrade Project
As noted in the City’s February 2017 Semi-Annual Remedial Measures reporting on this Consent
Decree project, we herein and henceforth limit reporting to operational comment updates, as noted
in the following paragraph.
Plant operations have maintained a continuous CEPT mode for the plant process. Wet-weather CEPT
operations appear to be increasingly effective, and operations staff appear to have addressed process
issues that relate to low pH. The overall compliance of the treatment operation appears to be
significantly improved.
Secondary Systems Upgrades (SSU) Project
The SSU Project commenced in February 2017 and commenced in August 2020.
With the SSU Project completion, we have seen substantial treatment process improvements as the
new Selector Zones have become operational. The addition of selector zones has:


enabled us to reduce our chemical addition of Ferric Chloride to the process trains,



promoted better settling in the secondary clarifiers; and



improved our nutrient removal of Phosphorus and Nitrogen in the plant’s final effluent.

Long-Term Preventative Maintenance Plan
The Long Term Preventative Maintenance Plan has been implemented and practices and protocols
contained therein are being carried out. The system is continually being populated with new
systems and equipment as work is being performed in an effort to build a completed history of
maintenance procedures.
The plan is also reviewed with any new employees to insure they are familiar with the practice and
procedures in the plan.
Preventative maintenance work completed between February 1 2022 and July 31 2022 included:
February 2022








Sample shed #3B – replaced door
Primary Sludge Transfer Pump #2 – replaced mechanical oiler
Primary Basin No. 1 – replaced shear pin, 16 broken flights, realign longitudinal chain.
Buildings – roof drain inspections
Process wing – repaired wall unit heater
Vehicles – 2012 Chevy 3500 replaced left front tire, air bag recall, 2017 F 350 replaced left
rear tire valve stem
2nd Stage Clarifier – cleared skimming’s line to skimming’s pit
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 Completed 65 Preventative Maintenance Work Orders and 10 Demand Work Orders.
March 2022









#2 Primary Basin – Align 2A longitudinal lower sprocket, replaced drive chain for 2A & 2B
longitudinal flights
West Plant – Annual elevator inspection completed
Bay #4 Screw conveyor – replaced screw
CEPT Building Hypo sump pump - replaced
#1 Primary Pump – cleared rag ball in suction line
Headworks Grit Building – Replaced transceiver for H2S sensor
Vehicles serviced – 2013 ford transit replaced heater blower motor, 2013 Equinox oil
service, 2017 F 350 replaced windshield, 1997 Bucket truck annual safety inspection
Scada System – issued a P.O. for network evaluation

 Completed 76 Preventative Maintenance Work Orders and 19 Demand Work Orders.
April 2022
 2AB3 Aerzen blower - replaced VFD cabinet cooling fan and 120v transformer
 Wet well Pump - performed oil service
 #1 GBT Polymer pump – replaced pump with new and rebuilt old pump for a spare
 Fournier SC4 Screw conveyor- replaced trough liners
 Sludge transfer Galley – replaced leaking S.E. valve
 Aerzen Blower 2AB-4 – performed motor service
 Aerzen Blower 2AB-1 Purge valve actuator– removed actuator sent out for repairs
 1-1 Clarifier – repositioned skimming blade
 SCADA System – Network analysis performed waiting for report
 Vehicles serviced – 2016 Ford Escape oil service, 2012 Chevy 3500 oil service
 Completed 76 Preventative Maintenance Work Orders and 20 Demand Work Orders.
May 2022
 #2 GBT – replaced back bearing on steering roll
 1-1 Clarifier – reset RAS box seal
 Aerzen Blower 2AB-2 – performed motor service and oil service
 #1 Blower 1st stage – Performed bearing service
 Primary sludge transfer pump – reset and adjusted seal around piston
 Aerzen Blower 2AB-3 – performed motor service
 CEPT hypo transfer pump – repaired leak
 SCADA System – had meeting for remediation of issues, ordered parts
 #1 Vulcan Wash Press - replaced leaking hoses and fittings
 Completed 74 Preventative Maintenance Work Orders and 14 Demand Work Orders.

June 2022
 Rapid Mixer Chlorine Contact Chamber – replaced hose to mixer and fittings
 2nd Stage Chemical Vaults – pumped out vaults and inspected
 #2 Bar Screen – replaced VFD Drive
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Headworks #1 Grit Chamber – drained, removed grit and rags
Primary Basin 2-B – replaced shear pin drive hub
#2 Fournier Press – replaced VFD Drive
#1 Aeration Basin – removed rags from selector zone mixers
#1 Penn Valley Blended Sludge Pump – repaired discharge valve bonnet
West Plant Flock Tanks- hosed out debris from main channel
Vehicles serviced – 2015 Ford Transit, charged battery, Case Farmall Tractor repaired left
side loader pivot pin

 Completed 79 Preventative Maintenance Work Orders and 11 Demand Work Orders.
July 2022
 Main Transformer and Switchgear – painted enclosure and transformer
 Headworks #2 Grit Chamber – Drained, removed grit and rags
 CEPT Sodium Hydroxide Feed Pump – replaced discharge hose and fitting
 Bay #4 – cleaned bay, repositioned and anchored dumpster floor plates
 Stockroom/Phone room – install window AC to maintain a cooler temperature
 Primary Basin MCC Room – replaced failed I/O module in control cabinet
 Domestic Hot Water Heater – replaced failed relief valve
 1-1 clarifier – replaced drive shear pin
 Ingersoll Rand Compressor from 1st stage. – rebuilt heads and put in service to replace #1
plant Air compressor (compressor was decommissioned after CEPT Project)
 East & West Plant – performed quarterly building inspections
 Vehicles Serviced – 2015 Ford Transit ,oil service, John Deere Gator replaced wiper,
 Completed 79 Preventative Maintenance Work Orders and 12 Demand Work Orders.

Looking forward to the coming six months, the City plans to:
East Plant





Garage Bays No. 4 & 5; Replace roll up doors
Lab and Control Room Upgrade Design: in progress, working on 20% design
Aerated Grit Chamber Stairwell; Replace floor coating system.
Build new caged storeroom in old generator room

City Sewer Ordinance Revisions
In the reporting period, on December 15th, 2020, the final, updated City Ordinances (Fitchburg City
Code, Chapter 147 – Sewers) received it third and final hearing reading in City Council session, and
was voted by City Council to be “enrolled and ordained”. On December 18th, 2020, the Mayor of
Fitchburg signed off on the Council-approved Sewer Ordinance changes. The Sewer Ordinance
changes included updated “Technically-Based Local Limits” and also included other provisions
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required to comply with the National Pretreatment Program (40 CFR 403) “Pretreatment
Streamlining Rule”.
Notice correspondences were transmitted to both the Town of Westminster and the Town of
Lunenburg (both correspondences were dated January 4, 2021) informing both communities (who
each have an “Intermunicipal Agreement” (‘IMA’) with the City of Fitchburg, for providing sewage
collection and treatment services), informing same of their IMA requirements to update their own
Sewer Ordinances so as to be as stringent (or more stringent) that Fitchburg’s Sewer Ordinance.
Fitchburg has received (for review and approval) the draft updated Sewer Ordinances of the Town
of Westminster (date of April 27, 2021), and the Town of Lunenburg (date of January 25, 2022), and
each Town has formally adopted and implemented the new updated Sewer Ordinances to reflect
those of the City of Fitchburg.

Wet-Weather Operations
The City has not introduced any septage or other high strength side streams not associated with
plant operations during times that any portion of the flow was bypassing the secondary treatment
system, or during times when a secondary system bypass was likely to occur within two hours. We
are continuing this practice as required, and will conduct periodic review sessions with plant staff to
ensure all personnel are aware of wet weather operational procedures.
Comparing (pre- SSU Project) April 2016 plant performance with April 2020 and April 2022
performance:
Metric

April 2016

April 2020

April 2022

Total Flow, MG (month)
Max. Daily Flow, MG
Total Rain, inches (month)
Max. Daily Rain, inches
Rain Events >1.0”
Total Bypass, MG (month)
Max. Daily Bypass, MG
BOD5 In (Pounds)
BOD5 Out (Pounds)
BOD5 Removal Efficiency
TSS In (Pounds)
TSS Out (Pounds)
TSS Removal Efficiency

246.3 MG
11.8 MG
1.89”
.8”
0
.051 MG
.051 MG
525,857
14,056
97.3%
667,896
26,619
96.0%

378.4 MG
17.1 MG
7.7”
1.6”
4
6.354 MG
4.85 MG
444,049
17,279
95.47%
655,596
22,632
95.6%

348.7 MG
15.1 MG
6.6”
3.0”
2
4.888 MG
1.799 MG
540,404
33,192
93.8%
814,976
48,131
94.1%

Plant performance metrics (post- SSU Project), considering that the newly completed plant upgrades
will continue to improve treatment performance, together with the continuing combined sewers
separation program, combination manholes separation, and infiltration and inflow removal
program, will all further assist and improve (reduce) effects on the plant from wet-weather, and
gives the City an expectation for improved plant performance and continuing improved Permit
compliance.
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Since the implementation of the State Point Analysis system, developed by Wright-Pierce, plant
operations have seen reductions in the length of time (duration) of secondary system bypasses,
reduction in E. Coli violations, and reductions in both BOD and TSS violations of the NPDES permit.
C.

WASTEWATER MANAGEMENT PLAN

In accordance with the Consent Decree, a first draft of the City’s Wastewater Management Plan
(WWMP) was submitted to the EPA and the MassDEP on May 15, 2019, for review and approval.
This plan lays the framework for the City to come into compliance with the Federal Clean Water Act
and the terms of the Consent Decree. To date, we have not received a response from either the
MassDEP or EPA on the Wastewater Management Plan, Deliverable No. 1.
The WWMP is required by the Consent Decree to include facility upgrades required to meet
seasonal total phosphorus concentration-based limits and collection system upgrades necessary to
meet federal water quality standards for combined sewer overflows (CSOs). As part of the WWMP,
a CSO Long-Term Control Plan (LTCP) was created in accordance with EPA’s Combined Sewer
Overflows Guidance for Long-Term Control Plan, EPA’s Coordinating CSO Long-Term Planning with
Water Quality Standards Reviews, MassDEP’s Guidance for Abatement of Pollution from CSO Discharges,
and other relevant state and federal CSO guidance reports.
Estimated costs for sewer separation projects and CSO Control Alternatives were analyzed to
determine their extent of social and economic impact on the community. Based on the findings of
these steps, recommendations were formulated for the City’s approach for future CSO mitigation. In
addition, recommendations for improvements to the Easterly WWTF were created based on current
loads and projected requirements of the City’s next NPDES Permit. These tasks were incorporated
into the CSO LTCP.
The Consent Decree’s WWMP Remedial Measure also stipulates (via Para. 55.a) that, in developing
the WWMP, the City is encouraged to consider evaluating potential Best Management Practices,
including the use of all appropriate “green infrastructure” and “low-impact development”
techniques currently available to reduce inflow.
In December 2020, the City submitted the WWMP Phase II Report to MassDEP and EPA. As
required under the CD, the report included the following:
 A description of all infrastructure improvements and programs that have been implemented
during the previous period to comply with the conditions of the CD and meet limits and
other conditions of the City’s NPDES Permit.
 The cost of the above listed efforts to date.
 A description of efforts planned for the next 3-year period.
 An assessment of the abatement anticipated to be achieved from the efforts for the next 3year period.
In addition, the report included a preliminary performance review of the SSU upgrades. Limited
SSU data was available for the report since the improvements were not fully complete until August
2020. The preliminary performance results indicated improvements in BOD, TSS, and Ammonia
treatment, although further analysis is required with a larger and more substantive set of data. The
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City will provide a more detailed analysis of the treatment improvements under the SSU in the next
submittal of the WWMP in 2023.
.

D.

ILLICIT CONNECTIONS

A catch basin was found to discharge to a sanitary service at 550 Oak Hill Road during the last
reporting period. This issue was corrected, removing a large amount of inflow to the sanitary
system, upstream of CSO-004.
Eight (8) properties had private inflow sources (roof leaders/sump pumps) redirected from the
sanitary system in the CSO 007, 011, 039, 048 Separation/Rehabilitation Project area. The
connections were removed under the City’s Financial Assistance Program for removing private I/I
sources. Under this program, the City has been reimbursing homeowners up to 50% of the cost to
remove an I/I source within the CSO 007, 011, 039, 048 Separation/Rehabilitation Project area.
During the next reporting period, more sources are expected to be removed, and the program is
planned to be extended to the ‘Downtown Separation Project’ area.
The Wastewater Division has continued coordinating with the Building Department to halt
acceptance of any Building Permits/Occupancy Permits at properties until the any discovered
inflow source is removed. Going forward, in the course of ongoing and periodic repeat CCTV work,
any suspected illicit connections will be identified for further investigation, to confirm or rule out as
an illicit connection. If determined to be illicit connections, the area infrastructure will be reviewed
and evaluated for the feasibility of redirecting confirmed illicit connections. In addition, the City
plans to incorporate all building inspection data gathered as a result of SSES work conducted by its
Consultant, into the City’s GIS, for tracking purposes.
Eight (8) properties had private inflow sources (roof leaders/sump pumps) redirected from the
sanitary system in the CSO 007, 011, 039, 048 Separation/Rehabilitation Project area. The
connections were removed under the City’s Financial Assistance Program for removing private I/I
sources. Under this program, the City has been reimbursing homeowners up to 50% of the cost to
remove an I/I source within the CSO 007, 011, 039, 048 Separation/Rehabilitation Project area.
During the next reporting period, more sources are expected to be removed, and the program is
planned to be extended to the ‘Downtown Separation Project’ area.
E.

INTERIM PHOSPHORUS LIMITS

The City has been complying with the interim phosphorus limits contained in Attachment 9b of the
Consent Decree with the exception of June 2022 when the plant was adversely affected by an
event that removed our nutrient (Nitrogen & Phosphorus) treatment capability for that month.
We experienced a brief harmful treatment process event during the first week of June 2022. The
incident is still under investigation but we believe the event was caused by an illicit discharge upstream
of the treatment plant. Prior to this event we had had a 12-month rolling phosphorus average
of 0.42 ppm, which is below the interim phosphorus limit of 0.5 ppm. The City attributes the
sustained compliance during our reduced treatment capacity, with respect to interim phosphorus
limits compliance, to contributions from the CEPT primary treatment improvements, the State Point
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system, and the hard work of the plant operations and maintenance personnel.

VIII.

SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP)

No SEP activities took place during the reporting period.

If there are any comments or questions regarding the above subject please contact the undersigned
at (978) 829 - 1930.

Sincerely,
FITCHBURG DPW, WASTEWATER DIVISION

___________________________________________
Mark McNamara
Fitchburg DPW Deputy Commissioner of Wastewater

Electronic & Hard Copy:

Beth Kudarauskas, USEPA, Region 1 Office
David Boyer, MassDEP, Central Region Office

Electronic copy:
(Transmittal letter only)

Chief, Environmental Enforcement Section, DOJ
Anu Balakrishna, Assistant U.S. Attorney
Jeff Kopf, Senior Enforcement Counsel, EPA Region 1
Louis Dundin, Assistant Attorney General, Massachusetts AG

Electronic copy:

Vincent Pusateri, II, Fitchburg City Solicitor
Nicholas J. Ericson, P.E., Fitchburg Assistant City Engineer
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“I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the information,
the information submitted is, to the best of my knowledge and belief, true, accurate and complete. I
am aware that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.”

___________________________________________
Mark McNamara, DPW Deputy Commissioner Wastewater
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